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STATE PROCUREMENT OFFICE

NOTICE OF REQUEST TO AMEND AN EX Nn4EF
FROM HRS CHAPTER 103D CONTRACf ‘F

Chief Procurement Officer

Project Kealahou, Child and Adolescent Mental Health Division
Name ofRequesting Department

Pursuant to HRS §103D-102(b)(4) and HAR section 312Q-5(d), the Department requests to amend an exempt contract as follows:
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TO:

1. SPO-007, Exemption Reference (PE) Number: 13-OlOBa

2. Vendor/Contractor/Service Provider Name: One Circle Foundation

3. Describe the goods, services, or construction:

Project Kealahou is a 6-year federally funded SAMHSA grant tasked to provide trainings to the System of Care. Part of our
service delievery efforts include an evidence-based program called Girls Circle. We would like to request this non-profit
organization called One Circle Foundation, who developed the curriculum to train 40 therapists on Oahu to become certified in the
Girls Circle curriculum. This will help ensure sustainability for this program element and include system wide stakeholders
opportunities for professional development and assist with Project Kealahou. The training sessions was originally for a two or
three day period in December 2012. Due to the delay in getting the contract issued the training period must be rescheduled to a
future date to be based on available of the trainers to travel to Hawaii.

4. Explain in detail what is being amended:

The Girls Circle training sessions originally scheduled to occur in December has been revised and will occur in January or
February 2013 depending on the availabilty of trainers.

5. Amended contract price for this request: $ N/A

_______ _______

6. Explain in detail why the amendment(s) are necessary:

This amended date was caused by the delays in enrolling the vendor into Hawaii Compliance Express, the approval of the initial
1 03D exemption and the drafting of the contract. The Vendor has already schedule their trainers in other projects and were no
longer available to meet the initial planned training period in Hawaii. The Vendor needs a six (6) week lead from the signing of
the contract to schedule training. We are unable to schedule actual training period until contract is signed by all parties. This
Admendment corrects the original training date to a broader period to schedule the training to a time frame convenient.for both
parties.



7. Identify the primary responsible staff person(s) conducting and managing this procurement. Appropriate delegated
procurement authority and completion of mandatory training required.)
*point of contact (Place asterisk after name of person to contact for additional information.)

Name Division/Agency Phone Number Email address

Steven Osa DOFI/CAMHD 733-8386 steven.osa@doh.hawaii.gov

John MacDonald DOH/CAMHD 733-9338 john.macdonaId@doh.hawaii.gov

All requirements/approvals and internal controls for this expenditure is the responsibility of the department.
I certify that the i ovided is to the best ofmy knowledge, true and correct.

Department Head Si Date

For Chief Procurement Officer Use Only

Date Notice Posted:

Submit written objection to this notice to issue a sole source contract within seven calendar days or as otherwise allowed from
date notice posted to:

state.procurement.office@hawaii.gov

Chief Procurement Officer (CPO) Comments:

Approval is granted for the period 01/01/13 to 02/28/13 and is for the solicitation process only,
HRS section 103D-310(c) and HAR section 3-122-1 12, shall apply (i.e. vendor is required to be
compliant on the Hawaii Compliance Express) and award is required to be posted on the Awards
Reporting System.

If there are any questions, please contact Bonnie Kahakui at 587-4702, or
bonnie.a.kahakuihawaii.gov.

Approved LiDisapproved ENo Action Required

-4 )ijz”L__-i. n—f z-,
ChiefProcurement Officer Date
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